

Upper Manatee River Road Projects



Last Updated: November 2022

Overview

Upper Manatee River Road - Mill Creek Bridge 134023 - \$2,820,000

(Project # 6030662)

Design and construct a new bridge to replace the existing bridge on UMRR at Mill Creek. The current 2 lane bridge will maintain 2 lanes while improving shoulder widths, allow for bicycle traffic and include sidewalks for pedestrian traffic to improve safety. The project will also include modifying/relocating the 42" water main along the south side of the existing bridge. The estimated dimensions of the new bridge are approximately 150 ft. long x 52 ft. - 2 in. Permitting and right-of-way costs will be included as part of the project costs.

Upper Manatee River Road Gates Creek Bridge 134024 - \$2,170,000

(Project # 6030663)

Design and construct a new bridge to replace the existing bridge on UMRR at Mill Creek. The current 2 lane bridge will maintain 2 lanes while improving shoulder widths, allow for bicycle traffic and include sidewalks for pedestrian traffic to improve safety. The project will also include modifying/relocating the 42" water main along the north side of the existing bridge. The estimated dimensions of the new bridge are approximately 60 ft. long x 52 ft. - 2 in. Permitting and right-of-way costs will be included as part of the project costs.

Upper Manatee River Rd at Greenfield Plantation/CopperLife - Intersection - \$770,000

(Project # 6099560)

Construct an exclusive southbound right turn lane and add another northbound left turn lane. Modify traffic signal infrastructure and operations to accommodate these changes.

Upper Manatee River Road North of SR 64 to Fort Hamer Bridge - \$22,650,301

(Project # 6107760)

Reconstruct and widen Upper Manatee River Road from north of SR 64 to Fort Hamer Bridge from 2 to 4 lanes. This project is identified as a concurrency-related improvement, either to mitigate background traffic or project-related traffic impacts, for several developments in the area.

Project Status


Project Manager	Mike Sturm
Project Manager	Darin Rice
Project Manager	Daniel Garner
Departments	Public Works
District	1 and 5

		Start	End
Upper Manatee River Road - Mill Creek Bridge 134023			
6030662	Design	10/1/2020	9/30/2022
	Land	12/1/2021	6/30/2022
	Construction	10/1/2022	12/31/2023

Upper Manatee River Road Gates Creek Bridge 134024			
6030663	Design	10/1/2020	9/30/2022
	Land	12/1/2021	6/30/2022
	Construction	10/1/2022	12/31/2023

Upper Manatee River Rd at Greenfield Plantation/CopperLife - Intersection			
6099560	Design	10/1/2019	12/31/2019
	Construction	1/1/2020	12/31/2022

Upper Manatee River Road North of SR 64 to Fort Hamer Bridge			
6107760	Design	10/1/2021	9/30/2023
	Land	12/1/2021	9/30/2023
	Construction	10/1/2023	12/31/2025



Upper Manatee River Road Projects



Summary of Finances

	Budget	Year to Date	Remaining Balance	% Received
Revenues				
Appropriated				
2021 Rev Imp Note Cap Prj	3,196,884	3,196,884	-	100%
2022 Revenue Imp & Refunding Bc	371,350	371,350	-	100%
Local Opt 4 Cents Cap Projects	375,104	375,104	-	100%
Local Option 5 cent Cap Project	180,000	180,000	-	100%
Road Impact Fee Dist D Cap Pr	46,720	46,720	-	100%
SE Transportation Impact Fees	2,213,626	2,213,626	-	100%
	6,383,684	6,383,684	-	100%
Future Appropriation				
2022 Revenue Imp & Refunding Bc	16,606,617	-	16,606,617	0%
Highway Capital Projects	2,000,000	-	2,000,000	100%
Local Opt 4 Cents Cap Projects	820,000	-	820,000	200%
Local Opt 5th & 6th Cnt Cap Pr	600,000	-	600,000	400%
SE Transportation Impact Fees	2,000,000	-	2,000,000	500%
	28,410,301	6,383,684	22,026,617	22%

	Budget	Encumb	Project Total	Remaining Balance	% Spent
Expenses					
Appropriated					
Upper Manatee River Road Project	6,383,684	2,936,073	1,737,543	1,710,068	27%
	6,383,684	2,936,073	1,737,543	1,710,068	27%
Future Appropriations					
Upper Manatee River Road Project	22,026,617	-	-	22,026,617	0%
	28,410,301	2,936,073	1,737,543	23,736,685	6%