


Terre View Roundabout at N. Fairway



Proposed Upcoming Schedule:

05/09/22 - 08/19/22 Terre View Drive / N. Fairway Drive

Project Description:

Contract No. 21-09 consists of construction of a single lane roundabout at the Terre View Drive / N. Fairway Drive intersection. The roundabout is designed to slow traffic through the intersection, eliminate left hand turns and improve pedestrian routes for increased safety. Along with the added roundabout stormwater and water utilities will be upgraded.

Current Travel Impacts:

- The current phase of the project will have Terre View Dr. traffic splitting to the North & South side of the roundabout during non-working hours and one-way flagger controlled delays during working hours.
- The current phase of the project will have N. Fairway Dr. closed from Nez Perce Rd. to Terre View Dr. and Northwood Dr. closed from Terre View Dr. to the entrance to Northwood Manor Apartments.
- A 48 hour closure of the entire Terre View Dr., Northwood Dr., North Fairway Rd. intersection will take place August 9th & 10th for final project paving.

Updated Project Status:

- Utility improvements are currently 100% complete, Roundabout concrete channelization features are 90% complete and work has started on final landscaping. Travel Impacts will be from May 9th to August 19, 2022.

Project Funding:

TIB/Arterial Streets: ~\$1,225,000

Questions?

Contractor Contact: Skip Perkins, (509) 432-6194 City Contact: Scott Palmer, (509) 338-3287

