Project Description: This project will install or improve approximately 67 curb cuts in existing sidewalks to make them fully accessible. It is generally the intent of this project to install curb cuts at locations that are planned to be resurfaced within the next few years. The July 12, 2022 change order approval will allow for nine additional curb cuts at Summit Hill Drive and Martin Luther King Jr Avenue and curb cut and sidewalk improvements at Summit Hill, Walnut Street and Wall Avenue to ensure ADA compliance. This change order will also add one bus shelter pad and a landing pad for KAT.

Schedule:
Bid Opening: December 29, 2021
Notice to Proceed: April 4, 2022
Contract Completion Date: October 15, 2022

Current Construction Contract Price: $429,987

Engineering Department September 2022 Status: This construction contract was approved at the January 25, 2022, City Council Meeting. A preconstruction meeting was held on March 29, 2022. A change order was approved at the July 12, 2022, City Council Meeting. The contractor is currently working in Council District 5 and has completed all work in Council District 6.

Project Designer: City of Knoxville
Construction Contractor: Whaley Construction, LLC

City of Knoxville Contact
Construction Engineer: Amanda Koenig, PE (865) 215-6100