**Project Description:** This project consists of repairing approximately 500 linear feet of greenway and stabilizing the stream bank along Third Creek.

**Schedule:**
- Bid Opening: November 4, 2021
- Notice to Proceed: TBD
- Contract Completion Date: TBD

**Current Contract Price:** $328,884

**Engineering Department July 2022 Status:** This construction contract was awarded at the November 30, 2021, City Council Meeting. The City received the Notice of Coverage for the TDEC General ARAP Permit on November 1, 2021. TVA 26A Permit will not be ready until after June 2022. D.R Phillips has agreed to hold the contract until Fall 2022.

**Project Designer:** Civil & Environmental Consultants, Inc.
**Construction Contractor:** D.R. Phillips, LLC

**City of Knoxville Contact**
**Construction Engineer:** Amanda Koenig, PE (865) 215-6100